
17 November 2021Date:

OBSERVATION REPORT NO.
Project: Woburn Fire Headquarters

Action Date

Woburn Fire Department (WFD) Donald Kenton, Chief
George Poole, Deputy

Municipal Building Consultants (MBC) Dick Murphy

DiNisco Design (DD) Rick Rice
Anne Woodacre

G&R Construction (G&R) Ian McCallion
Dave Bacchiocchi
Brad Donovan

Attendees:

25

Job SiteLocation:

A. SAFETY AND SECURITY

A18.

B. OWNER ISSUES

--- 05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.
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DiNisco
Woburn
Langone
MBC

09/22/21 B02.1.02 Communications Procurement:  DiNisco reported that
Langone Assoc. is preparing an RFP for the fire radio
system, Zetron system, and Dispatch console furniture,
with a draft expected to be ready for the Owner's
review on or about 10/01/21. [10/13/21:  DiNisco is
working on the RFQ and expects to forward it to the
Owner for review the week of 10/18.  The RFQ will also
include a furnishings drawing showing the console
furniture to be included.  In response to Chief's
question, DiNisco stated that the dispatch door is
located where WFD requested, and the console
revised accordingly.] [10/22/21-Postscript:  DiNisco
distributed the completed RFQ for review and
comment on 10/22/21.] [10/27/21:  WFD and MBC
noted they have no revisions to recommend.  DiNisco
will check with Woburn Purchasing and Legal
Departments before issuing RFP.] [11/03/21:  RFP
being issued to select state contract vendors on
11/04/21.  Quotes are due Wednesday, 12/01/21
DiNisco will provide contact info for selected vendor(s)
so that coordination may begin ASAP.] [11/17/21:  It
has been learned that the existing state contracts
expire 12/31/21 and will be replaced with a new state
contract.  MBC, Orazio DeLuca, Chick Langone (CL),
and DiNisco will discuss if any changes in the process
are warranted.]  [11/18/21-Postscript:  It was
discussed and agreed that bids will still be received on
12/01 under the existing contracts, that CL will review
proposals and have an award recommendation early
the week of 12/13, and the City will issue award letters
on or about 12/17.]

10/13/21
10/22/21
10/27/21
11/03/21
11/17/21
11/18/21

Woburn 05/14/21 B02.4 City will mill and pave Main Street after utility work is
done.

City 06/30/21 B07.1 Topping Off Ceremony:  The City has decided to have
a topping off ceremony.  G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing.  [09/22/21:  This will be discussed
once steel erection schedule has been established.]
[11/17/21:  A likely date for topping off would be during
the first week of December.  G&R requested that it be
decided next week if a topping off is to occur.]

09/22/21
11/17/21

DE
G&R
BE

09/29/21 B09.5.02 Traffic Signal Controls:  G&R / Brothers is responsible
for conduit pathways and installing backboxes for the
signal controls, and DE will install the cabling and the
controls.
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MA
DiNisco

09/29/21 B09.5.04 Overhead Door Operation:  WFD and DiNisco to review
control of overhead doors, with WFD giving thought to
how operation is desired now and in the future.  WFD
noted not all doors should open at once because
different equipment responds to various calls. WFD
noted dispatch will be manned 24/7 and they will be
tasked with closing doors. [10/06/521:  Chief
questioned if fobs for overhead doors will be provided,
noting that if each drive through bay is dedicated to a
specific vehicle, a fob that opens the rear and apron
doors for that bay would be desirable.  DiNisco noted
overhead door controls have not yet been submitted
and will confirm. (Postscript:  Nine fobs are specified to
be provided.)] [11/03/21:  OH door controls have not
yet been submitted; G&R reported supplier interest to
submit a substitution on the specified controls.]
[11/10/21-Postscript:  Door controls submitted later on
11/10.  DiNisco to review desired operation with WFD.]
[11/17/21:  DiNisco and Mitchell Associates on 11/16
reviewed OH door operation with WFD.  WFD
requested that the auxiliary bay and main bay OH
doors be controlled at the dispatch console, and that
the fobs in each vehicle operate the front and rear bay
doors separately.  MA/DiNisco will confirm.]

10/06/21
11/03/21
11/10/21
11/17/21
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DE
D&R
G&R

09/29/21 B09.5.05 Traffic Signal Schedule:
- Dagle will schedule borings for masts the next two
weeks.
- G&R has scheduled the sidewalk to be completed by
04 July 2022; this requires the new signals to be in
place and the existing signals removed.
- D&R / DE will start signal work in April/May.  DE
advised that their work installing the conduit across the
apron will take a couple days.
- Lead time for signal mast and arms is six months and
new signal must be operational before old signal can
be removed.
[10/06/21:  DE has advised borings scheduled for
06/08; DE advised by DiNisco to contact WPD for
police detail.] [10/13/21:  G&R confirmed borings were
taken in three locations last Friday.]
[10/20/21:  G&R noted the boring for the signal hit
refusal at about 10 deep.  DiNisco and MBC noted that
they had not been made aware of DE/D&R raising any
issues regarding the borings.]
[10/27/21:  MBC recounted a discussion had with Jay
Corey, where it was suggested that G&R (Pelchat) do
the lightpole excavation if it worked out with G&R's
schedule, such as when Infiltration System #2 is
installed nearby.  This will be further discussed as the
schedule progresses.]  [11/03/21:  G&R has not yet
discussed this with the site sub, but believes this may
be possible when the work is done in the spring.]

10/06/21
10/13/21
10/20/21
10/27/21
11/03/21

G&R
Brothers

09/29/21 B10.1.02 Municipal Fire Alarm Conduits:  Per LW Bills, two
addition 4-inch conduits will be run between the
existing Verizon manhole with the sidewalk into the
building.  Jay Corey recommended DiNisco contact
DPW to coordinate Brothers' Verizon manhole work.
[10/27/21: G&R noted that should the time allow, the
in-street work will be done after the sanitary sewer
work is done next week. Otherwise, G&R reported, the
conduits will be installed in the spring.]  [11/03/21:
G&R will verify with Brothers that they have
coordinated with Verizon on this work.]  [11/17/21:
G&R advised the fire alarm conduit work will be done
next spring.]

10/27/21
11/03/21
11/17/21
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DiNisco
Langone
City Eng.
Verizon
DE
LW Bills
G&R

09/15/21 B10.5 Municipal Alarm Coordination Meeting:  DiNisco will set
up a coordination meeting to review the status of the
off-site and on-site fire alarm communications work.
[09/22/21: It was agreed that the municipal alarm
coordination meeting will be schedule once the City
Engineer confirms a Verizon contractor has been
assigned to do the work.] [09/29/21:  MBC suggested
this meeting be scheduled soon.] [10/20/21:  DiNisco
stated the coordination meeting will be scheduled
when Verizon provides a contractor.]  [11/03/21:
DiNisco has been informed by MBC that the City is
working with Verizon to provide a contractor for the
manhole/conduit work at Station 3.]  [11/10/21: MBC
has provided DiNisco an update, advising that Verizon
is in the process of engineering the manhole work and
will provide the City with quotes from a Verizon
approved contractor to do the work.  It is hoped that
the conduits can be installed over the winter.]

09/22/21
09/29/21
10/20/21
11/03/21
11/10/21

G&R 08/18/21 B12.3 Tower Foundation:  G&R expects to begin construction
on the tower foundation in a few weeks, and will need
Industrial to furnish the tower anchor bolts. [08/25/21:
G&R reported Industrial furnished the tower anchor
bolts and templates.] [09/01/21:  G&R to advise when
the tower foundation work is scheduled so that
Industrial may install the grounding and the EOR has
the opportunity to inspect the foundation reinforcing.]
[09/08/21:  G&R noted that the stockpiled boulders
must first be removed and, because of that, foundation
work will be a few weeks away.]

08/25/21
09/01/21
09/08/21

G&R
Industrial
LW Bills

08/18/21 B12.4 Tower Erection:  G&R stated that the tower erection
should begin on or about 03/01/22.  Industrial advised
that they will need a week to mobilize, with the tower
erected in one day, and another week to wire it.
[09/29/21:  G&R noted that the current baseline
schedule does not show the tower; it will be added to
the update.]

09/29/21

WFD 11/03/21 B15. Door Lock Keying:  WFD was asked to think about how the new
building should be keyed (i.e. whose key should open what areas).
A keying meeting will be scheduled in the near future with WFD,
G&R, DiNisco and the hardware supplier.  [11/11/21-Postscript:
As discussed at the 10/10 job meeting, DiNisco provided WFD
with plans showing doors with locks to key.  DiNisco established
the target date for WFD to provide a keying concept is 01/01/22.]

11/11/21

B16.
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C. PERMITS & INSPECTIONS

G&R 11/03/21 C16. Oil/Water Separator:  Tom Quinn asked that G&R email the
affidavit being sent to MWRA to DiNisco and him for record.
[11/10/21:  G&R reported this is still in process.]  [11/17/21:  G&R
reported Araujo is pursuing the affidavit and will forward a copy for
record once in hand.]

11/10/21
11/17/21

DiNisco 11/10/21 C17. Occupancy Load Signage:  TJQ noted occupancy signage will be
required for meeting room.

FBRA 11/17/21 C18. Structural Steel Inspection:  FBRA will be on site Monday, 11/22.

C19.

D. CONSTRUCTION SCHEDULE

G&R 10/07/21 D04.3.03 Substantial Completion / Delay Due to Steel Availability:
G&R has provided side-by-side bar schedules showing
the effect of steel / joist availability, which G&R states
has pushed out substantial completion to 30
September 2022.  There was discussion as to how
best to depict this delay.  G&R will formally submit their
request for a time extension using graphic schedules
showing the impact of steel / joist delivery delays and
providing documentation from suppliers documenting
the delivery dates.

G&R
MBC
DiNisco

11/10/21 D04.3.04 CPM Schedule:  G&R has distributed the CPM
schedule and has discussed with MBC other materials
for G&R to provide (large format plot of network, float,
etc.) prior to scheduling a meeting with MBC and
DiNisco to review the schedule.  [11/17/21:  G&R and
MBC have been discussing remaining schedule data
MBC requested.]

11/17/21

--- 11/03/21 D21.2 Steel Erection Update:  Erection began on Monday,
11/01.  G&R noted today and tomorrow the concrete
plank is being installed, and advised primary steel
deliveries are scheduled for 11/04, 11/09 and 11/11.
G&R advised that trucking delays have pushed delivery
of joists and deck to 11/15 and 11/16.  However, G&R
stated erection is still on track to finish on or about
12/15.  [11/10/21:  G&R reported that trucking delays
have temporarily stopped erection, but key bar joists,
decking and primary steel deliveries will occur next
week and completion of erection on 12/15/21 is still
expected.]  [11/17/21:  G&R reported that joists, deck
and steel were delivered earlier this week, with more
deck and steel expected to be delivered by end of
week.  G&R expect to have all steel on site by 11/26.]

11/10/21
11/17/21
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--- 11/03/21 D21.3 Operations following completion of steel will be roofing
and stud and CMU back up;  G&R noted veneer
masonry to start in March.

--- 11/17/21 D26. Look Ahead:  G&R reviewed the three week schedule (attached).
Record Item

D27.

E. SUBMITTAL SCHEDULE

G&R 10/07/21 E07.3 Submittal Schedule Update (Postscript):  DiNisco
asked G&R to provide an update as to when the
remaining submittals / resubmittals will be made.
[10/27/21:  It was discussed that yet to be submitted
items include ATC ceilings, Division 10 items and the
steel stud resubmittal.]  [11/03/21:  G&R noted that
several miscellaneous metal submissions are
forthcoming.]  [11/10/21:  G&R expects remaining
finishes submittals to be made the next couple weeks,
as will be the remaining miscellaneous iron items.]

10/27/21
11/03/21
11/10/21

E08.

F. SUBMITTALS

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

--- 11/17/21 F35. Submittal Log:  G&R distributed the log with priority items
highlighted (attached), noting stairs are the priority items.  Record
Item.

F36.
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G. COORDINATION DRAWINGS

G&R
MEP Subs

06/16/21 G06. Coordination Drawings:  G&R reported coordination drawings
process has begun.  [06/23/21:  G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.] [08/11/21:  G&R
reported that the MEP subcontractors are using the same
consultant to prepare the coordination drawings, and that
coordination process has begun. G&R stated the coordination
drawings will be submitted for review after the steel fabricator
completes the structural model and it is incorporated in to the
MEP model.]  [09/01/21:  G&R reported coordination drawings are
in process using Sky's preliminary structural model.]  [09/15/21:
G&R noted the first trade's drawings, HVAC, will be completed
Friday.]  [09/22/21:  G&R reported plumbing information is now
being added to the HVAC coordination drawings, with next week
the fire protection to be added.]  [09/19/21:  G&R reported that fire
protection is now being added, then electrical.  G&R noted no
significant conflicts have been identified thus far.] [10/13/21:  G&R
reported as-builts are still with Fire Protection, then will be
forwarded to Electrical.] [10/20/21:  G&R reported that the
coordination drawing process is ongoing.  Once all trades are
added, G&R will have a meeting with the subcontractors, then the
coordination drawings will be submitted to the design team for
their review.] [11/03/21:  G&R noted drawings are still with fire
protection sub, who can complete them now that RFI 046B has
been responded to.]  [11/17/21:  G&R noted that the coordination
drawings are nearly complete, and that a meeting will be
scheduled for next week with G&R and the subs to review clashes
before submitting the completed coordination drawings to the
design team.]

09/15/21
09/22/21
09/29/21
10/13/21
10/20/21
11/03/21
11/17/21

G07.

H. PAYROLL REPORTS

--- 11/10/21 H12. Payroll Reports:  MBC noted that no reports have been submitted
by steel erector to date.  [11/17/21:  MBC noted subs reports are
coming in, with the erector's noted to be three weeks out this
week.]

11/17/21

H13.

I. REQUISITIONS

G&R 11/17/21 I15. November Pencil Requisition:  G&R expects to submit the pencil
requisition for review the week of 11/29.

I16.
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J. CHANGE ORDERS

Woburn 10/20/21 J09. CR Log:  G&R reviewed the CR Log (attached).  G&R will delete
the "Dumpster Charges" where discussed until a representative
percentage can be mutually agreed on.  DiNisco will prepare
Change Order #4 to include all approved CR's to date.  G&R
reported that the subcontractors have been directed to perform
the approved work. [10/27/21:  DiNisco provided copies of
Change Order #4 to G&R for signature.  After signature, G&R to
return CO's to site so that MBC may deliver for Mayor's signature.]
[11/03/21:  G&R brought signed CO #4 to the job meeting.  MBC
will deliver to City Hall for execution.]

10/27/21
11/03/21
11/10/21

DiNisco 11/17/21 J12. CR Log:  G&R reviewed the CR Log (attached). DiNisco to review
CR 18R1 for revisions to GWB scope.  G&R  will void CR 26
because DiNisco stated a ground beveled wash need not be
provided in GF-CMU water table.

J13.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

K07.

L. FIELD ORDERS

L06.

M. PROPOSAL REQUESTS

M07.

O. REQUEST FOR INFORMATION

--- 11/03/21 O25. RFI Log:  The RFI Log was reviewed (attached).  Record Item.

G&R 11/03/21 O25.1 RFI 59:  The hardware supplier has proposed
substituting the specified and submitted keying system
for another manufacturer's for a "VE" credit.  WFD
confirmed that there is no "universal" keying among
WFD's buildings, and a different system would not be
an imposition.  G&R will inquire why the substitution is
being proposed (lead time?).  DiNisco will review with
hardware consultant.  [11/10/21:  G&R reported that
reason for proposed substitution is availability / lead
times.] [11/11/21-Postscript:  RFI 59 returned with
proposed substitution accepted.  G&R / supplier to
provide credit.]

11/10/21
11/11/21
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DiNisco 11/17/21 O27. RFI Log:  The RFI Log was reviewed (attached).  G&R noted
Araujo's shower stall question was actually related to the CMU
"hot zone" showers, as such does not apply.  DiNisco noted that
they will issue a field order clarifying the tile detail at the bunk room
shower stalls.

O28.

P. DEMOLITION

P01.

Q. SITE WORK

G&R
DiNisco
BSI

06/16/21 Q10.1 Site Improvement / Landscaping Meeting:  A separate
meeting will be scheduled with Brown Sardina to
review site improvements and landscape pre-
construction items.  [10/13/21:  G&R expects this
meeting to be scheduled in April.]  [11/10/21:  Meeting
will be scheduled in December as recommended by
Brown Sardina.  Tentative date is 12/15 (week after
envelope meeting).]

10/13/21
11/10/21

G&R
NGrid

11/17/21 Q16.2 Gas Service:  G&R reported that NGrid has not heard
from DOT on permit.  However, because NGrid now
does not want to cap the service at the property line,
NGrid has decided to install the service in the spring,
when it can be run fully to the gas meter.  G&R
reported that there will be no further in-street work until
spring.

G&R 11/17/21 Q21. Infiltration System #2:  G&R intends to construct Infiltration System
#2 beginning early December.  G&R to advise when bottom of
excavation is scheduled to be reached so that HW may visit for
inspection.

Q22.
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R. ARCHITECTURAL

G&R 08/04/21 R02.1 Envelope Meeting:  MBC recommended scheduling the
envelope coordination meeting soon.  It was discussed
that for the meeting to be effective, envelope
submissions should first be submitted and approved.
G&R will initiate the process by reaching out to the
envelope subcontractors to expedite complete
submissions. [09/22/21:  It was discussed and agreed
the roofer should attend the envelope meeting to
coordinate roof / wall A&VB tie-ins.] [10/13/21:  G&R
expects to schedule meeting in November, after steel
erection has begun and remaining envelope
submissions have been made.]  [10/27/21:  G&R will
schedule the envelope meeting the next couple
weeks.] [11/03/21:  G&R intends to schedule the
envelope meeting for late November.]  [11/10/21:
Envelope meeting is scheduled for Wednesday,
12/08/21 at 1:00 PM.]

09/22/21
10/13/21
10/27/21
11/03/21
11/10/21

G&R
Sub

09/15/21 R03.2 Mock-Up Review:  DiNisco reviewed and approved the
GWB / metal stud and CMU back up construction on
the sample panel.  The A&VB will next be applied.
[09/22/21:  THE A&VB will be installed Thursday and
Friday.  DiNisco confirmed that the required
manufacturer's rep will suffice for the required
manufacturer's inspection.]  [10/06/21:  G&R advised
that the A&VB has been completed, and they await the
mason's scheduling the rep's inspection.  DiNisco
reviewed the A&VB and have no comment, and awaits
the submission of the rep's memo of review.]
[10/13/21:  G&R reported A&VB rep will likely be on
site when mason begins installing the veneer on the
mock-up.]  [11/10/21:  G&R reported that A&VB rep
did not inspect the A&VB on the sample panel before
the veneer was installed.  G&R stated A&VB rep will be
asked to view initial installation on main building for
QA/QC.]

09/22/21
10/06/21
10/13/21
11/10/21

--- 11/17/21 R03.3.03 GF-CMU:  Before the meeting, DiNisco and G&R met
with Commercial Masonry via phone to review
openings where GF-CMU block needs to have
polished ends.  It was also agreed that the cores of the
GF-CMU would be grouted solid at 1" projections.
Commercial advised no solid units will be needed at
lintels as the cores will not be visible.  Record Item.
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G&R
Subs
FBRA
DiNisco
UTS

09/01/21 R04. Pre-Slab Meeting:  G&R noted that they will schedule the pre-slab
meeting in a couple of weeks.  [09/08/21:  G&R will schedule the
pre-slab meeting for 09/22/21.  DiNisco advised all floor finish
subcontractors shall attend as well.]  [09/15/21:  G&R noted this
may be postponed pending their submission of their SOG
proposal (see Item S06).] [09/20/21-Postscript:  G&R advised via
email that pre-slab meeting will be rescheduled and that G&R will
propose a new date.] [10/13/21: G&R will reschedule slab meeting
once they have an epoxy floor sub under contract.]  [11/10/21:
The pre-slab meeting will be Wednesday, 12/01/21 at 1:00 PM.]
[11/17/21:  Because the epoxy floor sub cannot make the 12/01
meeting, G&R will either reschedule the 12/01 meeting or have a
separate apparatus bay floor meeting to also include the radiant
heating system.  G&R to advise.]

09/08/21
09/15/21
09/20/21
10/13/21
11/10/21
11/17/21

--- 09/22/21 R05. Window Testing:  DiNisco confirmed that windows will be tested in
place, beginning with the windows in the sample panels, with the
testing performed by the owner's testing agents (UTS).  DiNisco
noted that there is no independent BECxA responsible for the
envelope, and DiNisco will be reviewing envelope construction.

G&R
Sub

10/20/21 R06. Extractor Trough:  G&R noted that the extractor trough (Detail
13/6.1.03) at 16 inches deep will partially be on top of the strip
footing, and asked if the epoxy finish would satisfactorily
waterproof the trench.  G&R proposed instead making the trench
13 inches deep and pouring a constant 3-inch thick bottom.
DiNisco will review and advise.  [11/03/21:  DiNisco advised G&R
that the capacity of the trench is determined by the extractor
discharge volume and cannot be diminished as suggested.
DiNisco noted that the 15 inch ± long joint between the trench
bottom formed by the footing and the remainder of the trench may
only need to be treated like any other cold joint by the epoxy floor
installer.  DiNisco recommended G&R review this with the epoxy
floor sub.]

G&R
Commercial

10/27/21 R07. Masonry Grouting:  MBC questioned how the mason intends to
grout the CMU walls; as they go up, or from the top with a port at
the bottom.  G&R stated that a masonry pre-installation meeting
will be scheduled, at which time this may be discussed. [11/17/21:
G&R advised that there will not be a separate masonry pre-
installation meeting; these issues will be discussed at the 12/08
envelope meeting.]

11/17/21

G&R
DiNisco

11/03/21 R08. Millwork Meeting:  G&R will be scheduling a virtual meeting with
DiNisco and the millwork sub to review submittals.  [11/11/21-
Postscript:  Meeting scheduled for 9:00 AM Thursday, 12/02/21.]

11/11/21

R09.
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S. STRUCTURAL

S08.

T. FIRE PROTECTION

T04.

U. PLUMBING

U03.

V. HVAC

V01.

W. ELECTRICAL

W03.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

G&R
MBC
DiNisco

11/17/21 Y13. Job Meetings:  G&R requested that job meetings be moved to
Thursday so that Dan Aylward could attend regularly.  This will be
considered.  [11/18/21-Postscript:  No exception taken; meeting
time for Thursday to be agreed upon.]

11/18/21

Y14.

ZA. COMMISSIONING

G&R
Consultants
DiNisco
Subs

10/20/21 ZA03. Commissioning Kick-off Meeting:  It was agreed that a
commissioning kick-off meeting will be scheduled at an
appropriate time.  Attending will be the MEP subs and DiNisco's
MEP consultants, who will be performing the commissioning.

ZA04.

ZB. CONSTRUCTION CLOSEOUT

--- 09/01/21 ZB10. As-Built Drawings:  MBC urged G&R to keep up with the as-built
drawings, especially underslab and site utility work being
concealed.  MBC and consultants will review monthly. [09/29/21:
G&R reported that below slab installations are following the
underslab coordination drawings.]

09/29/21

ZB11.
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ZZ. CONSTRUCTION PROGRESS

--- 11/17/21 ZZ24. Construction Progress:  The Architect walked the site and
observed the following.  Record Item.
- Crane on site, steel erection again underway.
- Site contractor working on utilities between buildings.

ZZ25.
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The next Job Meeting will be held Wednesday, December 1, 2021 at 1:00 PM at the Job Site.
There will not be a meeting on November 24.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections.  Unless the writer is notified to the contrary, these notes are
presumed to be correct.

________________________________
Richard N. Rice
DiNISCO DESIGN

RNR/meh

cc: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Paul D'Amore, Building Inspector
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
Ian McCallion
Dan Aylward
David Bacchiocchi

Enclosures: G&R 3-week Look Ahead dated 11/17/21
G&R Submittal Log dated 11/17/21
G&R RFI Log dated 11/17/21
G&R CR Log dated 11/15/21

m.hestand
RNR












